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SECTION 6.  COMPARISON OF ALTERNATIVES 
 

 
6.1   INTRODUCTION 
 
The following criteria were utilized to compare various combinations of alternatives and 
restoration measures: (1) benefits to the aquatic ecosystem, (2) project costs, including 
construction costs, real estate values, and operations and maintenance costs-benefit 
analysis, and (3) other benefits to the public that could weigh in on importance and 
acceptability of the project, including flood damage reduction benefits.   
 
 
6.2   COMPARISON OF ENVIRONMENTAL BENEFITS 
 
To measure the benefits of each alternative, a series of habitat criteria were identified.  
Values were assigned to the criteria for each of the various alternatives, and the total 
value was calculated.  (See Appendix E for further details.) 
 
The primary goals of the project are improvement of aquatic habitat, improvement of 
water quality, and restoration of anadromous fisheries.  Four supplemental habitat criteria 
were identified:  riparian corridor habitat, habitat for migratory birds, habitat for wetland 
species, and native habitat diversity. 
 
The first three habitat criteria (water quality, aquatic habitat, and anadromous fish 
habitat) were broken down into basic requisites for aquatic life.  Three requisites related 
to water quality were identified: dissolved oxygen, temperature, and flow.  Aquatic 
habitat was broken down into four component requisites: spawning substrate, in-stream 
cover, forage, and benthic invertebrates.  Habitat requisites for anadromous fisheries were 
identified as upstream passage and spawning habitat for both alewife and blueback 
herring.  
   
To determine the existing habitat conditions and the benefits of restoration activities, 
individual values (used as an index of habitat quality) were assigned to seven habitat 
criteria for each alternative and additive measure.  Values ranging from 0 to 1 were 
assigned with a value of 0 as the poorest condition, and a value of 1 as the optimal 
condition.  The assigned value for each habitat criterion was then multiplied by a 
weighting factor (acres) to determine  “Habitat Units” (HU’s) for each Alternative.  The 
HU’s calculated for the no-action alternative represent existing habitat conditions or the 
future without project conditions.  
 
The seven habitat criteria used in this incremental analysis include:  aquatic habitat, 
improvement of water quality, restoration of anadromous fisheries, riparian corridor 
habitat, habitat for migratory birds, habitat for wetland species, and native habitat 
diversity.   The first three habitat criteria (water quality, aquatic habitat, and habitat for 
anadromous fisheries) were further broken down into basic requisites for aquatic life (the 
requisites were averaged to calculate the value for the habitat criteria).  Each habitat 
criterion value was multiplied by the number of acres affected by the individual 
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alternative (Alternatives 2, 3, and 4) or additive measure (i.e. tidal wetland restoration, 
freshwater wetland creation, riparian corridor restoration, etc.) to determine Habitat Units 
(HU’s).  HU’s for each habitat criteria were then added to determine total HU’s for each 
alternative or additive measure.  
 
For the no-action alternative and Alternatives 2, 3, and 4, weighted acreage represents 
acres specifically in the Mill River Park area for each habitat criteria (with the exception 
of anadromous fish habitat, which takes into account the entire restored reach of 5.2 
miles).  Acreage figures for additive measures represent the site-specific areas proposed 
for restoration (again, with the exception of anadromous fish habitat, which takes into 
account the entire restored reach of 5.2 miles). 
 
HU’s for the no-action alternative represent the habitat value of existing conditions in the 
Mill River Park area, and HU’s for Alternatives 2, 3, and 4 represent the expected habitat 
value of the Mill River Park with implementation of each alternative.  For additive 
measures, the habitat value of the existing condition was considered so that HU’s 
represent the increase in habitat value should the action be undertaken.  Although 
proposed restoration improvements have some ecological benefits outside of the 
proposed restoration sites (i.e. water quality, wildlife habitat, etc.), the majority of the 
benefit occurs site-specifically.  Quantitative and qualitative habitat changes are 
necessary to determine cost-effective restoration measures through the incremental 
analysis methodology.  Appendix E provides a complete discussion of these criteria, 
along with their values and an explanation of their ranking.   
 
The predicted habitat units for each proposed alternative were considerably better than 
the habitat units of the no-action alternative.  The improved habitat unit expected after 
project completion was calculated by subtracting the habitat unit of the no-action 
alternative from the score of the other alternatives.  The predicted habitat units for each 
alternative are outlined in Table 4.  In addition to the habitat units presented in Table 4, 
four additive measures add habitat units to each alternative in any combination in a linear 
fashion (see Table 4 a).   
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Table 4. Comparison of Alternatives Using Anticipated Habitat Value 
Alternatives Evaluation Criteria 

1 2 3 4 

Aquatic Habitat 0.9 1.7 1.1 1.3 

Water Quality 0.9 1.7 0.9 0.7 

Habitat for 
Anadromous Fish 0.0 26.0 22.8 14.2 

Riparian Corridor 
Habitat 0.3 4.0 3.0 2.9 

Habitat for Wetland 
Species 0.0 0.4 0.4 0.3 

Native Habitat 
Diversity 0.0 4.4 4.4 2.8 

Potential Habitat for 
Migratory Birds 1.2 5.8 5.8 4.1 

Total 3.3 43.9 38.4 26.2 

 
 
Table 4 a. Comparison of Additive Measures Using Anticipated Habitat Value (values 
represent increase over existing habitat) 

Additive Measures 

Evaluation Criteria Removal of 
Fish 

Blockage at 
Pulaski St 

Bridge 

Tidal 
Wetland 

Restoration 

Riparian 
Corridor 

Restoration 
(Including 
Invasive 

Plant 
Removal) 

Freshwater 
Wetland 
Creation 

Aquatic Habitat 0.1 0.5 0.9 0.8 

Water Quality 0.0 0.2 0.4 0.8 

Habitat for 
Anadromous Fish 1.6 0.0 0.0 0.0 

Riparian Corridor 
Habitat 0.0 0.6 1.1 1.0 

Habitat for Wetland 
Species 0.0 0.6 1.1 1.0 

Native Habitat 
Diversity 0.1 0.6 1.1 0.8 

Potential Habitat for 
Migratory Birds 0.1 0.6 1.1 0.8 

Total 1.8 3.1 5.1 4.8 
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6.3   COMPARISON OF COSTS 
 
For the purpose of comparison, various project costs are displayed below, including study 
and design costs, construction costs, real estate values attributable to the project costs, 
monitoring costs, and operations and maintenance costs.   The values of the real estate 
needed for the project, including lands, easements, rights-of-way, relocations, and 
disposal sites (LERRDS), and those real estate values that are considered project costs, 
are explained in more detail in Appendix G.  
 
Construction costs were estimated through the use of MCACES software program, RS 
Means 2003 cost guides, and verbal and written quotations from suppliers and 
contractors.  Table 5 provides estimated construction quantities for major items for each 
alternative.  
 
Table 5.  Estimated Construction Quantities for Major Items for Each Alternative 

Alternatives Mill River Park restoration 
1 2 3 4 

Total Construction Site (Acres) 6 6 6 6 
Dam Removal (cubic yards)  0 178 178 0 
Retaining Wall Removal 
(cubic yards) 0 2,200 2,200 2,200 

Sediment Removal from Pond 
(cubic yards) 0 18,600 18,600 18,600 

Earthwork – Regrading (cubic 
yards) 0 26,200 26,200 26,200 

Remove Obstruction at Pulaski Street Bridge    
Remnant Dam Removal (Pulaski 
St.) (cubic yards)  556    

Freshwater Wetlands Creation    
Area Impacted (acres) 1.0    
Soil Excavation (cubic yards) 8,100    
Asphalt (Parking lot and Sidewalk) 
Demolition (cubic yards) 585    

Tidal Wetlands restoration    
Area Impacted (acres) 0.8    
Soil Excavation (cubic yards) 3,900    

Riparian Restoration    
Revegetation  - Total Area (acres)  1.53    
Invasive plant Removal (acres) 0.36    
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Table 6 provides a summary of construction costs, operation and maintenance costs, and 
other project costs.   An MCACES software cost analysis is displayed in Appendix F. 
 
Table 6.  Estimated Project Costs for each of the alternatives and additional 
measures that could be added to the alternatives. 
 Primary Alternatives Additional Measures 

 No Action 

Mill Pond 
Park - 

Channel 
Restoration  

Alt 2 

Mill Pond 
Park - Step 

Pools  
 Alt 3 

Mill Pond 
Park - Fish 

Ladder 
Alt 4 

Pulaski 
Street 

Tidal 
Wetlands 

Riparian 
Corridor 

Fresh-
water 

Wetlands

Study Costs $350,000 $350,000 $350,000 $350,000 $0 $0 $0 $0
Plans and 
Specifications $0 $315,000 $315,000 $315,000 $20,000 $27,000 $18,000 $25,000
Construction 
(includes 15% 
Contingency)  $0 $3,597,000 $3,723,000 $3,503,000 $150,000 $272,000 $64,000 $358,000
Engineering and 
Design during 
Construction (8% 
of Construction 
Cost) $0 $108,000 $116,000 $105,000 $4,000 $8,000 $2,000 $11,000
Construction 
Management (6% 
of Construction 
Cost) $0 $286,000 $290,000 $270,000 $12,000 $18,000 $4,000 $29,000
Total Construction 
Costs $0 $3,991,000 $4,129,000 $3878,000 $166,000 $298,000 $70,000 $398,000
Real Estate Value 
*1 $0 $185,000 $185,000 $185,000 $20,000 $45,000 $11,000 $351,000
Post Construction 
Monitoring (1% of 
total project cost) $0 $48,000 $50,000 $47,000 $2,000 $4,000 $1,000 $8,000
Total Project 
Shared Costs 

$0 (no 
project) $4,889,000 $5,029,000 $4,775,000 $208,000 $374,000 $100,000 $782,000

Periodic 
Operations and 
Maintenance 
(O&M) Costs *2 

$1,500,000 
per 10 
years *3  

$5,000 per 
year *4 

$1,500,000 
per 10 years; 
plus $5,000 
per year *5 

$1,500,000 
per 10 years; 
plus $6,000 
per year *6 

$0 $1,000 per 
year *7 

$1,000 per 
year *8 

$1,000 per 
year *9 

NOTES: 
*1– Sponsor is required to provide real estate needs and can credit the real estate value toward the sponsor’s cost share. 
*2– Operations and maintenance costs are not cost shared and are the responsibility of the sponsor. 
*3– Dam and Pond Operation and Maintenance including dredging of pond sediments every 10 years, and maintaining 
the structural integrity of concrete retaining walls and dam, and maintenance of the sluice gate.   
*4 – Estimated operation and maintenance of restored habitats included stream banks, riparian vegetation, and channel.   
*5 – Estimated operation and maintenance of restored habitats included pool banks, riparian vegetation, and freshwater 
wetland.  Includes dredging pools at a cost of $1,500,000 every ten years. 
*6 – Dam and Pond Operation and Maintenance including dredging of pond sediments every 10 years at a cost of 
$1,500,000 as well as the maintenance of stream banks, management of restored habitat, and fish ladder maintenance 
$1,000/ year over 50 years. 
*7 – Estimated annual maintenance of tidal wetlands, including controlling invasive weeds. 
*8 – Estimated annual maintenance of riparian corridor, including controlling invasive weeds. 
*9 – Estimated annual maintenance of freshwater wetlands, including controlling invasive weeds. 
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Costs that are eligible for federal funding and cost-sharing under the Section 206 
Authority include project study costs; plans and specifications costs; the cost or value of 
real estate, easements, and rights-of-way; project construction costs; and monitoring costs 
(up to 1% of the project cost).  All operations and maintenance costs are the 
responsibility of the sponsor.  Costs that are eligible for cost sharing between the federal 
government and the sponsor (the city of Stamford) are normally split 65% federal, 35% 
sponsor.  An exception to this 65%/35% cost sharing is the construction cost of 
recreational components to the project that are eligible under the Section 206 Program.  
Recreation-related construction costs are shared 50% federal, 50% sponsor.  More 
information on cost sharing and eligibility are found in Corps Engineer Regulations (ER 
1105-2-100 and ER 1165-2-501).  
 
Of Alternatives 2, 3, and 4, the least expensive alternative is Alternative 2, with cost-
shared project costs amounting to $4,889,000.   Alternative 2 has the lowest cost for 
construction and lowest cost in long-term operations and maintenance requirements.  
Alternative 4 has both the highest construction cost and O&M costs.  Alternative 4 has 
additional expenses of a fish ladder and stabilizing the remaining portion of retaining 
wall.  Alternative 3 has additional construction costs over Alternative 2 due to the cost of 
the step pool construction and series of small weirs for the pools.  Alternatives 3 and 4 
both have dredge maintenance costs that add significant costs to the total project costs for 
these alternatives. 
 
The cost-shared project costs of the additional measures range from $100,000 for the 
riparian corridor restoration, to $782,000 for the freshwater wetlands restoration.  The 
freshwater wetlands restoration has a relatively high real estate cost of $351,000. 
  
Operations and maintenance costs, the responsibility of the sponsor, include repair and 
maintenance of the dam in Alternatives 1 and 4, and they also include the cost of periodic 
dredging of sediments behind the dam in Alternatives 1 and 4 and within the constructed 
pools in Alternative 3.  Operations and maintenance costs also include maintenance of the 
restored habitats, including control of invasive weeds. 

 
If the dam remains in place, short and long-term operations and maintenance costs would 
be incurred.  The Main Street Dam is nearly 80 years old, and it is anticipated that it will 
need major repair or replacement in the near-term.  It is assumed that under Alternative 4, 
major maintenance or a full replacement of the dam would be required.   
 
Of all four primary alternatives, including the no-action alternative, Alternative 2 is the 
least-cost option for the sponsor, while Alternative 4 is the most expensive.  
 
 
6.4   INCREMENTAL ANALYSIS 
 
An incremental analysis is presented in Appendix E.  A summary of the results is 
included in this section of the report.  The incremental analysis measured the 
environmental benefits of the proposed alternatives.  Because the goal of this Section 206 
project is to restore degraded habitat, the desired output is the restoration of the historic 
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riparian corridor with its associated anadromous fisheries as well as improvement of the 
water quality of the Mill River.   
 
With the estimated benefits and costs developed from the concept designs, cost 
effectiveness and incremental analyses were performed.  These two analyses are 
techniques used to evaluate project alternatives for ecosystem restoration studies.  The 
purpose of these analyses is to ensure that the economically efficient, least-cost solution 
is identified for each possible level of environmental output.  These analyses also show 
how the incremental cost increase changes when levels of environmental output increase.   
 
6.4.1   Comparing Habitat Output 
 
Habitat Units ranged from 3.3 for the no-action alternative to 43.9 for Alternative 2, 
which had the highest level of habitat improvement.  Additive Measures provide 
additional habitat improvements in the project area of 1.8 for removal of the fish 
blockage, 3.1 for tidal wetland restoration, 5.1 for riparian corridor restoration and 4.8 for 
freshwater wetland creation.  These additional measures were added to the Alternatives 
(except for the no-action alternative) in a linear fashion to achieve a more comprehensive 
restoration goal. 
 
Alternative 2 had the highest HU score.  The restoration proposed in this alternative is 
most comparable to the biological community found in a healthy watershed.  A diverse 
array of species within a balanced community would be found on the site with the 
implementation of this alternative.  Alternatives 3 and 4 scored lower than alternative 2.  
Restoration of the site following the design of alternatives 3 or 4 would not create as 
much species or community diversity.  The no-action alternative, alternative 1, scored 
substantially lower than all the other outlined plans.  With this alternative, the physical 
characteristics of the site would not change.  
 
6.4.2   Incremental Cost Analysis 
 
The costs of the alternative restoration plans are compared with the environmental 
benefits, within the framework of an incremental cost analysis, to identify the most cost- 
effective alternatives.  An incremental cost analysis examines how the costs of additional 
units of environmental output increase as the level of environmental output increases.  
For this analysis, the environmental outputs are measured in habitat units.  The analysis is 
in accordance with IWR Report 95-R-1, Evaluation of Environmental Investments 
Procedures Manual-Interim: Cost Effectiveness and Incremental Cost Analyses, May 
1995; and ER 1105-2-100, Planning Guidance Notebook, Section 3-5, Ecosystem 
Restoration, April 2000. The computer program IWR-PLAN, developed for the Institute 
for Water Resources (IWR), was used to conduct the analysis.  
 
An incremental cost curve can be identified by displaying cost-effective solutions.  Cost-
effective solutions are those plans that provide a level of habitat output,, or number of 
habitat units, for the least cost.  A plan is cost effective if there are no others that cost less 
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and provide the same, or more, habitat units.  Alternatively, for a given cost, there will be 
no other plans that provide more habitat units. 
 
The primary restoration measures to improve environmental conditions in the Mill River 
and Mill Pond, as shown in Table 7, include 1) no action; 2) removal of the dam, 
sediment,  and retaining walls and restoration of the river channel with riffles and pools; 
3) removal of the dam, sediment,  and walls, and creation of step pools; and 4) removal of 
sediment, partial removal of walls, and installation of a fish ladder.  Additional measures 
that may be added to the primary measures are 5) removing fish passage blockage at 
Pulaski Street Bridge, 6) tidal marsh restoration, 7) riparian corridor restoration, and 8) 
freshwater wetland creation.  These additional measures are not analyzed independently, 
but only in conjunction with the primary Alternatives 2, 3, or 4. 
 
Project description, project cost, and the number of habitat units created by each plan are 
shown in Table 7.  Costs are shown as economic costs and are discounted to the present 
value at an interest rate of 5 5/8%.  This interest rate, as specified in the Federal Register, 
is to be used by Federal agencies in the formulation and evaluation of water and land 
resource plans for the period October 1, 2003 to September 30, 2004.  The project 
economic life is considered to be 50 years. Project cost (economic cost) derivation is 
shown in detail in Appendix E. 
 
 
Table 7.  Restoration Measures Cost and Output 

No Description Cost*1 HU 
    ($000) (acres)  
1 No Action 1,926 3.3
2 Restore River Channel 4,727 43.9
3 Create Step Pools 6,801 38.4
4 Install Fish Ladder 6,558 26.2
5 Remove Fish Passage Blockage at Pulaski Bridge 213 1.8
6 Tidal Restoration 400 3.1
7 Riparian Corridor Restoration 119 5.1
8 Freshwater Wetland Creation 818 4.8

*1 – Costs are shown as economic costs and are discounted to the present value at an 
interest rate of 5 5/8%. 

 
 
The total economic costs and habitat unit outputs were derived for all possible 
combinations of alternatives and additive measures and were compared with each other.  
Of the 50 combinations of measures analyzed, nine combinations were cost effective and 
4 were best buy. The cost-effective plans are shown in Table 8. 
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        Table 8.  Cost-Effective Plans 
Alternatives HU Cost 

    ($000) 
1 3.3 1,926 
2 43.9 4,727 

2+7 49.0 4,846 
2+5+7 50.8 5,060 
2+6+7 52.1 5,246 

2+5+6+7 53.9 5,459 
2+5+7+8 55.6 5,877 
2+6+7+8 56.9 6,064 

2+5+6+7+8 58.7 6,277 
 
 
In Table 8, the plans are arranged by increasing output of habitat units.  Alternative 3 
(create step pool) and Alternative 4 (install fish ladder) are not cost effective when 
compared to Alternative 2 (restore river channel), because Alternative 2 provides more 
habitat units than these other plans at a lower cost.  This cost comparison can be readily 
seen by reference to Table 7.  As shown in Table 8, Alternative 1 is the no-action plan, 
and the cost shown for this plan is for long-term operations and maintenance of the 
existing pool.  Alternative 2 is river channel restoration.  The remaining alternatives add 
various combinations of Alternatives 5(removal of fish passage blockage), 6 (tidal 
restoration), 7 (riparian corridor restoration), and 8 (freshwater wetlands creation). 
 
Best buy plans are a subset of cost-effective plans.  For each best buy, plan there are no 
other plans that will provide at least the same level of output at a lower incremental cost. 
The analysis identified four best buy plans, as shown in Table 9. 
 
 
Table 9.  Incremental Cost Curve of Best Buy Plans 

  
Alternatives 

  

  
Habitat 

units (HU) 
  

  
Cost 

  

  
Average 

Cost  
 

  
Incremental 

Cost 
 

Incremental 
Output 

 

Incremental
Cost 
Per 

Output 
    ($000) ($000/HU) ($000)   ($000) 

2+7 49.0 4,846 99 4,846 49.0 99
         

2+5+7 50.8 5,060 100 213 1.8 118
         

2+5+6+7 53.9 5,459 101 400 3.1 129
         

2+5+6+7+8 58.7 6,277 107 818 4.8 170
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Also shown in Table 9 are the corresponding incremental cost, incremental output, and 
incremental cost per incremental output.  Incremental cost is the increase in cost of each 
successive plan.  Incremental output is the increase in output of each successive plan.   
Incremental cost per output is the change in cost per incremental output when proceeding 
to plans with higher output Usually, the no-action alternative (also known as the without-
project alternative), is a best buy plan.  However, for this analysis the no-action 
alternative results in an economic cost of $1,926,000 for operations and maintenance over 
the 50-year period.  The high cost for little output causes the no-action alternative to have 
a high incremental cost and to not be a best-buy plan. 
 
The question that is asked at each increment is whether the additional gain in environmental 
benefit is worth the additional cost.  The first increment provides an additional 49 HU with 
an incremental cost of $99,000 per HU.  This increment would restore the river channel and 
provide for riparian corridor restoration. The second increment would add the removal of 
the fish passage blockage at the Pulaski Bridge to the first increment. The second increment 
would provide an additional 1.8 HU at an incremental cost of $118,000 per HU. The third 
increment would add tidal wetland tidal restoration to the second increment.  This increment 
would provide an additional 3.1 HU at an incremental cost of $129,000 per HU.  The fourth, 
and final, increment would provide an additional 4.8 HU with an incremental cost of 
$170,000 per HU.  The fourth increment adds freshwater wetland creation to the third 
increment.  
 
6.4.3   National Economic Development Benefits 
 
Though the primary goal of this project is environmental restoration, the alternatives 
provide additional benefits at various levels to the National economic development in the 
form of flood damage reduction. Alternatives 2 and 3 would reduce flooding in the 
reaches of the Mill River upstream of the Main Street Dam.  For the 100-year event, 
water surface levels would be lowered by between 2.0 and 2.6 feet between the removed 
dam and Broad Street located approximately 1,100 feet upstream (See Appendix B).  The 
economic benefits resulting from these reductions in flood levels were not specifically 
calculated for the dollar values of these benefits because this project is being conducted 
under the Ecosystem Restoration Program (Section 206 of Water Resources Development 
Act), which addresses National environmental restoration outputs, and economic 
development benefits are not defined as a primary goal of this project.  
 
 
6.5   RECOMMENDATIONS 
 
Since this project is federally funded through the Section 206 program, a plan that best 
meets national interests must be identified under Corps of Engineers regulations (ER 
1105-2-100).  This national plan, called the National Environmental Restoration (NER) 
Plan, reasonably maximizes environmental benefits, is cost effective, and provides 
aquatic habitat restoration benefits that are in the national interest.  The NER plan must 
meet planning objectives and constraints and reasonably maximize environmental 
benefits while passing tests of cost effectiveness, significance of outputs, acceptability, 
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completeness, cost efficiency, and effectiveness.  The plan must also have a reasonable 
cost in context with other similar projects (Corps Regulations ER 1105-2-100, Appendix 
E).  Corps regulations allow federal funding to be contributed to support the project to the 
maximum allowed when the NER plan is chosen as the proposed plan.  Locally preferred 
plans can also be funded (partially or in whole) if they are determined to be best buy 
plans through incremental analysis and meet other planning criteria. 

 
Four plans are identified as best-buy plans and can all be considered for the NER 
recommended plan.  The first three plans have relatively similar incremental costs, 
ranging from $99,000 to $129,000 per HU, and these costs are within the normal range of 
restoration projects in the North Atlantic Division.  The plan that includes the restoration 
of the river channel at Mill Park (Alternative 2) along with riparian corridor restoration, 
removal of the fish blockage at Pulaski Street Bridge, and tidal wetlands restoration is 
selected as the NER recommended plan.   The total economic cost is estimated at 
approximately $5.5 million with a total HU output of 58.7.  This alternative, with the 
additive measures, is in the national interest because it provides for effective anadromous 
fish passage, waterfowl habitat, and tidal wetlands restoration.  This plan is carried 
forward in this report as the recommended alternative. 

 
The next increment, the addition of the freshwater wetlands has a large jump in 
incremental cost, up to $170,000 per HU.  This increment, which involves restoration of 
one acre of wetlands for a total project cost of over $700,000, is more expensive than 
similar projects in North Atlantic Division.  Therefore, the wetlands restoration measure 
is not recommended at this time, given the costs identified in this report. 
  
Alternative 2 with the three additive measures, as noted above, appears to meet selection 
factors of cost efficiency and effectiveness.  For this alternative to be brought forward as 
the recommended plan into a final report, the plan must be acceptable to the city of 
Stamford, as the sponsor, and state and other federal resource agencies.  In 2002 and 
2003, Connecticut Department of Environmental Protection and U.S. Fish and Wildlife 
Service provided letters of support for this alternative.  In January 2004, Stamford agreed 
to the recommended plan for public review.   
 
The additional incremental cost of tidal wetlands restoration is justified because wetlands 
along the Long Island Sound of the Atlantic Ocean are critical to the ecological function 
of the northeastern Atlantic coastline.  Federal Agencies, including the Department of the 
Army, and Connecticut State agencies have signed a Resolution under the Coastal 
America Program to address constricted coastal embayments along the Connecticut coast.  
As stated in this Resolution, “Marshes along the Connecticut coast have historically been 
an exceptionally productive and biologically diverse ecosystem important to the 
economics and aesthetics of the Northeast and the Nation.”  The Resolution further states 
that the acreage of these key habitats for fish, shellfish, birds, and wildlife has greatly 
declined over the last century.  Therefore, restoration of wetlands along the Connecticut 
coast as proposed in this study, are in the National interest and are vital steps to help stop 
this coastal ecosystem from further degradation. 
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Additional benefits in the national interest include flood damage reduction.  Alternative 2 
would provide some level of flood damage reduction in the downtown Stamford (See 
Appendix B for more information).  The 100-year computed water surface elevation 
would be reduced by at least 2 feet for approximately 1,000 feet upstream of the Main 
Street Dam, with smaller reductions further upstream in the current impoundment.  
Though this benefit is not specifically measured in the incremental analysis, it is an 
important additional benefit that would result from implementation of Alternative 2. 


